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Introduction

Alltel Communications, Inc. (“Alltel”) is a cellular and PCS provider subject to
the Phase II deployment requirements for Tier II carriers as contained in the
Commission’s Order to Stay, CC Docket No. 94-102, 17 FCC Rcd 14841 (2002) (“Stay
Order”). Alltel has chosen a CDMA-based AGPS handset-based location technology to
comply with the Phase II E-911 requirements for its “home” subscriber base.

Alltel is also required to begin delivering Phase II enhanced service to PSAPs by
the later of six months of a bona fide PSAP request or March 1, 2003. Alltel is
implementing Phase I and Phase II service to PSAPs in accord with the activation
timetables negotiated with the PSAPs and has an exemplary record both for the
timeliness and quality of its Phase I and Phase II activations.

This report is submitted pursuant to Y 28-31 of the Stay Order, and in accordance
with the procedures established by Public Notice, Wireless Telecommunications Bureau
Standardizes Reporting on Wireless E-911 Implementation, DA 03-1902 (released June
6, 2003). The spreadsheet required under the Public Notice is attached hereto. This
report is also submitted to meet the requirements of paragraphs 25 and 30 of the
Commission’s Order of January 5, 2007. See, In the Matter of Alltel Corporation Petition
for Limited Waiver of Location-Capable Handset Penetration Rule, WT Docket No. 05-
287, FCC 06-64 (Released January 5, 2007) (the “Waiver Order™). Alltel met the 95%
AGPS-equipped handset deployment threshold as of May 31, 2007 and so certified to the
Commission per the requirements of the Waiver Order.

Alltel has continued to actively engage the PSAPs within its market areas to
ensure timely deployment of both Phase I and Phase II E-911 service in keeping with the
status and readiness of the particular PSAP, the availability of vendor equipment and
LEC upgrades, as well as the Commission’s deadlines for Phase II E-911 under the Stay
Order.

Discussion
L Phase II AGPS Network Deployments

As previously reported, Alltel has completed switch upgrades, deployment and
testing of redundant MPC/PDEs, and has implemented redundant trunking between these
units. Alltel has configured its system consistent with the standard E-2 interface and has
completed testing. As previously advised, further real-world testing of the MPC/PDE is
necessary on a PSAP-by-PSAP basis to ensure end-to-end functionality. Alltel engages in



such testing with capable PSAPs prior to cutting to live service. Alltel previously
reported that it had acquired a number of GSM/TDMA-based systems and deployed
CDMA overlays in these markets in accordance with timetables established with
Commission staff to facilitate Phase II compliance via Alltel’s existing Phase II AGPS
handset-based technology solution.  Alltel has converted each of these markets to
CDMA technology and has incorporated them into Alltel’s company-wide A-GPS based
handset solution. Alltel met each of the commitments made in its waiver and is on target
for a timely deployment of Phase II in those markets where pending requests have been
received.

IL Handset Deployment
Alltel, as noted above, met the 95% AGPS-equipped handset deployment

threshold as of May 31, 2007 and so certified to the Commission per the requirements of
the Waiver Order.

The following is a summary list of AGPS-enabled handsets currently
distributed by Alltel and their launch dates:

Blackberry 7130e 6-Mar
Blackberry 7250 5-Apr
Kyocera KX12 6-Mar
Kyocera KX16 5-Dec
Candid

Kyocera K612B 6-Jun
Strobe

LG AX5000 5-Aug
LG AX390 6-Jul
LG AX355 6-Jul
LG AX490 6-Aug
Motorola E815 6-May
Motorola M800 6-Mar
Motorola RAZR Vic 5-Nov
Motorola V262 4-Dec
Motorola W315 6-Sep
Motorola K1m 6-Oct
Nokia 28651 6-Sep
Palm Treo 650 5-Nov
Pantech PN218 6-Aug
Samsung A645 6-Aug
Samsung U420 6-Sep
UTStarcomm 6700 5-Nov
Blackberry 11/22/2006
RIM8703e

LG AX380 8/2/2007
LG AX145 7/19/2007
LG AX275PK 4/19/2007
LG AX2758V 4/19/2007



LG AX490a 8/3/2006

LG AX8600 (blue) 3/22/2007
LG AX8600 (green) 3/22/2007
LG AX8600 (silver) 6/7/2007
Motorola RAZR V3a 6/21/2007
Motorola Q 3/29/2007
Palm Treo 700p 1/18/2007
Palm Treo 700wx 12/7/2006
The Alltel Hue 7/9/2007
(r500)

The Alltel Snap 5/3/2007
(r340)

The Wafer — 1510 5/312007

III.  Accuracy Requirements and Methodology

Alltel’s extensive testing and evaluation processes were reported and detailed in
its earlier Quarterly Reports. Alltel has transitioned from testing and evaluating its
AGPS solution to real-world deployment of its technology in response to valid PSAP
requests. Alltel has contracted with Vision One and Ericsson for calibration and
functional testing for deployment to capable PSAPs. Alltel has separately contracted
with TechnoCom to engage in accuracy testing. In all markets in which PSAPs have
requested service, Alltel is capable of transmitting Phase II ALI to the PSAP for all of its
MSC vendors — Lucent, Nortel and Motorola. As discussed below, additional testing is
required as individual PSAPs complete their own upgrades and deployment proceeds on a
PSAP by PSAP basis. Finally, Alltel continues to test new ALI-capable handsets prior to
their acceptance into its product line to establish benchmarks for Phase II location
accuracy.

IV.  Deployment Issues

As previously reported, Alltel has encountered the same PSAP, vendor and LEC
issues as well as the technology hurdles normally experienced with the initial deployment
of a maturing technology. These issues have arisen in both the Phase I and Phase II
contexts. Alltel’s experience indicates that, in most markets, problems are resolved in a
timely manner and subject to mutually agreed upon deployment schedules for Phase II so
that service to the PSAPs is not adversely affected.

V. Status of Phase I and Phase II Deployment Efforts.

Alltel continues to strive for early E-911 deployment. Additional markets are
moving rapidly toward live Phase II deployment. Detailed spreadsheets on both Phase I



and Phase II deployment schedules are attached to this filing. Alltel would be pleased to
provide the Commission with such additional information as it may require.

A. Phase I

Alltel has received 1,783 Phase I PSAP requests as of July 31, 2007, of which
1,531 have been implemented. Alltel has approximately 105 PSAP requests for Phase I
in progress with implementation scheduled for the agreed upon deployment date listed in
the attached spreadsheets. Alltel has pending 147 requests for Phase I service that have
been determined to be non-bona fide requests, although Alltel continues to cooperatively
work with these PSAPs in order to schedule activation in accordance with the prospective
time frame for the PSAPs readiness.

B. Phase I1

To date, Alltel has received a total of 1,457 Phase II requests. Of this number,
1,153 requests have been met and service has been cut-live, while approximately 176
requests are in progress with deployment scheduled for the agreed upon dates listed on
the attached spreadsheets. Alltel has received 128 non-bona fide requests, and Alltel
continues to work cooperatively with these PSAPs in order to schedule activation in
accordance with the prospective time frame for the PSAPs’ readiness.

C. General Condition

As previously reported, technology issues for Alltel’s multi-vendor network have
largely been resolved and Alltel continues to work aggressively to resolve open issues on
a PSAP-by-PSAP basis. Although some minor delays in Phase II service have occurred,
Alltel has taken all the steps for deployment on its home subscriber serving networks that
are not dependent on PSAP readiness. Alltel has completed all hardware and software
upgrades necessary in its own network and completed testing; accounted for all trunking
between its system to the selective router and the ALI database; and established and
maintained contact with the PSAPs to obtain any necessary information. Order on
Reconsideration, FCC 02-318, § 21 (rel. Nov. 26, 2002), codified at 47 C.F.R. §
20.18()(4)(vi). As discussed above, however, full end-to-end testing requires PSAP
participation. Also, as discussed in previous reports (incorporated herein by reference)
further refinements are necessary during the final deployment stages, as each PSAP’s
network and equipment is different. Alltel continues to arrive at mutually agreed upon
launch dates with its PSAPs. See 47 C.F.R. § 20.18(j)(5). Nevertheless, in some markets
there is a chance that Alltel will encounter unforeseen delays in implementation and,
consequently, may need to seek specific and limited relief from deployment deadlines.
Alltel’s good faith efforts warrant Commission flexibility as Alltel works through the
PSAP-specific issues that will arise during final end-to-end testing with PSAPs.!

! As the Commission has acknowledged, an additional period of time is required between
the time the PSAP becomes E-911 capable and the date of service launch. See 47 C.F.R.
§ 20.18(3)(4)(x) (affording certifying carriers 90 days to provide E911 service after the
PSAP becomes capable).



Alltel would be pleased to provide the Commission with such additional
information as the Commission may require.
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